

## 12 – Project Plan (9 weeks, from slide "Execution Timeline")

| Week | Phase (slide)    | Main work                                                                                                                                                                           | Output                                                     |
|------|------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------------------------|
| W1   | Plan for Success | Kick-off; workshops (process, data & documents, reports); send question list (doc 00); get access & licenses; create environments                                                   | Workshop notes, answers                                    |
| W2   | Plan for Success | Write <b>Solution Blueprint</b> (data model, statuses, screens, flows, emails, KPIs, security); validate plan; submit for approval                                                  | <b>Deliverable: Solution Report (signed-off)</b>           |
| W3   | Sprint 1         | Dataverse tables, choices, relationships, security roles; master data import; SharePoint site; Canvas app shell + Home + New Request wizard; F09 upload; F01 submit                 | Request intake working                                     |
| W4   | Sprint 1         | Request Detail, APPG Queue, review actions (more info / reject / assign), comments, documents; F02 notifications; email templates; <b>Sprint 1 demo</b>                             | Demo 1 to business                                         |
| W5   | Sprint 2         | Feasibility screen, Internal Alignment 1 & 2, Funding screen, F04 approval routing, access team; Execution screen (milestones, risks, costs)                                        | Full process until execution                               |
| W6   | Sprint 2         | Closure, F06 PDF, F07 completion, F05 reminders/escalations/auto-cancel, F08 error handling, Model-driven admin app, Power BI report; system test; <b>UAT starts; Sprint 2 demo</b> | UAT build                                                  |
| W7   | Deploy           | UAT fixes, UAT sign-off, PROD setup, <b>Go-Live</b> ★                                                                                                                               | <b>Deliverable: Signed-off Power Platform Applications</b> |
| W8   | Hypercare        | Post-rollout support, fixes                                                                                                                                                         | Issue log                                                  |
| W9   | Hypercare        | Support, knowledge transfer, handover to BAU team                                                                                                                                   | <b>Deliverable: Handover to Support</b>                    |

### Sprint backlog (user stories with acceptance criteria)

#### Sprint 1 (W3–W4)

| ID    | User story                                                                      | Acceptance criteria                                          | Points |
|-------|---------------------------------------------------------------------------------|--------------------------------------------------------------|--------|
| US-01 | As an admin I want master data tables so that forms have dropdowns              | Departments, CC, Locations, RIs created + imported           | 3      |
| US-02 | As a requester I want to create a TV request (New/Repeat/One-time/Recurring)    | Wizard with 3 steps; Repeat copies data; TVID auto-generated | 8      |
| US-03 | As a requester I want the system to check mandatory fields & technical document | TC-01..03, TC-06 pass                                        | 3      |
| US-04 | As a requester I want to upload documents                                       | Files go to TVID folder; metadata row created                | 5      |
| US-05 | As the business I want a TVID workspace created automatically                   | 6 folders on submit                                          | 3      |
| US-06 | As a requester I want an acknowledgement email                                  | Email within 2 min with link                                 | 2      |
| US-07 | As APPG I want a queue of requests and to assign an owner                       | Queue sorted by waiting days                                 | 5      |
| US-08 | As APPG I want to request more information / reject with comments               | Status + email + history                                     | 5      |
| US-09 | As a requester I want to see my requests and status                             | Home screen counters + list                                  | 3      |
| US-10 | As the business I want role-based access                                        | TC-27 passes                                                 | 5      |

## Sprint 2 (W5–W6)

| ID    | User story                                                       | Acceptance criteria            | Points |
|-------|------------------------------------------------------------------|--------------------------------|--------|
| US-11 | As APPG I want to compare feasibility options                    | Add/compare/select options     | 5      |
| US-12 | As APPG I want to run internal alignment 1 and 2                 | Status moves; alignment emails | 3      |
| US-13 | As APPG I want funding approval routed to the CCO                | TC-16..18 pass                 | 8      |
| US-14 | As APPG I want to track milestones, risks, costs                 | TC-19..21 pass                 | 8      |
| US-15 | As APPG I want to close a request with outcome & lessons learned | TC-22..23 pass                 | 5      |
| US-16 | As the business I want reminders, escalations, auto-cancel       | TC-24..26 pass                 | 5      |
| US-17 | As a user I want to export a request to PDF                      | TC-29 passes                   | 3      |
| US-18 | As an admin I want an admin app for master data and logs         | Model-driven app with views    | 3      |
| US-19 | As management I want a Power BI dashboard                        | 6 pages, numbers match         | 8      |
| US-20 | As support I want failed flows logged                            | Error Log + email              | 2      |

## Team (ASSUMPTION – typical for this size)

| Role                                    | Allocation   |
|-----------------------------------------|--------------|
| Project Manager / Business Analyst      | 50%          |
| Power Platform Developer (Apps + Flows) | 100%         |
| Power Platform Developer / Power BI     | 100% (W3–W7) |
| QA / Tester                             | 50% (W4–W7)  |

## Risks to watch

| Risk                                   | Impact               | Action                              |
|----------------------------------------|----------------------|-------------------------------------|
| Late master data from LAM              | Can't test properly  | Use sample data; ask in W1          |
| Licenses not ready                     | Blocks build/testing | Raise on Day 1 (slide 8 dependency) |
| Requirements change after blueprint    | Delay, cost          | Change request process              |
| SMEs not available for workshops / UAT | Delay                | Book calendars in W1                |