

10 – Testing and UAT

Slide 6: "Validation of implemented functionality · UAT would be performed with limited users · UAT feedback incorporation · Issues remediation." Slide 8: "UAT will be performed by business users."

1. Types of testing

Type	Who	Where	When
Unit testing (each screen / flow alone)	Developer	DEV	During each sprint
System / integration testing (full process)	Developer + QA	TEST	End of each sprint
Security testing (each role)	Developer	TEST	Sprint 2
UAT	3–5 business users (ASSUMPTION)	TEST	Week 6–7
Smoke test after deployment	Developer + 1 key user	PROD	Go-live day

2. Test users (create in TEST, one per role)

Test user	Role	Department / CC
test.requester1@lam.com (Priya)	TVR Requester	Process Engineering
test.requester2@lam.com (John)	TVR Requester	Metrology
test.appg@lam.com (David)	TVR APPG Reviewer	–
test.cco@lam.com (Maria)	TVR Cost Center Owner	CC-4100
test.ccomgr@lam.com (James)	Manager of Maria	–
test.stakeholder@lam.com (Tom)	TVR Stakeholder	–
test.admin@lam.com	TVR Admin	–

3. Test cases (with sample data)

ID	Phase	Scenario	Steps (sample data)	Expected result
TC-01	Initiation	Mandatory fields	Priya clicks Submit with Title empty	Error "Please fill all fields marked with *"; nothing saved
TC-02	Initiation	Technical document mandatory	Fill all fields, no attachment, Submit	Error "attach at least one technical specification"
TC-03	Initiation	Past date	Required By = yesterday	Error about future date
TC-04	Initiation	Happy path New	Title "Plasma etch uniformity test", New, PE, Fremont, CC-4100, High, 15-Dec-2026, 42,000, attach Etch_Test_Spec_v1.pdf, Submit	TVID TV-2026-000xx created, status Submitted, 6 SP folders, file in 02-Technical Documents, ack email to Priya, email to APPG
TC-05	Initiation	Repeat request	Type = Repeat, select TV-2026-00003	Fields pre-filled; Previous Request saved
TC-06	Initiation	Recurring without frequency	Type = Recurring, no frequency	Error, cannot submit
TC-07	Initiation	Save Draft	Fill Title only → Save Draft	Saved as Draft; no email; no folder

ID	Phase	Scenario	Steps (sample data)	Expected result
TC-08	APPG Review	Start review & assign owner	David opens TV, Start Review, owner = David	Status Under APPG Review; email REVIEW_STARTED to Priya; history row
TC-09	APPG Review	More info	David: comment "Please attach the wafer map" → Request More Info	Status More Info Required; Priya gets email with comment
TC-10	APPG Review	More info without comment	Click Request More Info with empty comment	Error; status unchanged
TC-11	APPG Review	Requester responds	Priya uploads Wafer_Map.xlsx, Resubmit	Status Under APPG Review; APPG notified
TC-12	APPG Review	Reject	David rejects with reason "Duplicate of TV-2026-00011"	Status Rejected; reason saved; Priya email
TC-13	Alignment	Add 3 options	Options A/B/C (see doc 06 §10)	3 rows; comparison visible
TC-14	Alignment	Select option	Select Option A	Only A is selected; Estimated budget = 39,500
TC-15	Alignment	Move to Alignment 2 without option	Click Confirm option, none selected	Button disabled / error
TC-16	Funding	Normal approval	Send for Funding (39,500) → Maria approves "OK from Q4 budget"	Funding row Approved; status Funding Approved; Approved Amount 39,500; emails
TC-17	Funding	High value	Amount 62,000 → Maria approves → James approves	2 funding rows (L1, L2); Funding Approved
TC-18	Funding	Rejection	Maria rejects "No budget this quarter"	Status Funding Rejected; Priya gets reason
TC-19	Execution	Milestones & progress	Add 4 milestones; set 2 to 100%	Overall Progress = 50%
TC-20	Execution	Cost tracking	Add costs 18,000 + 12,000	Actual 30,000; Utilization 76%
TC-21	Execution	High issue	Add Issue "Lab tool down", severity High	EXCEPTION_RAISED email
TC-22	Closure	Close without final report	Click Close	Error "upload the final report first"
TC-23	Closure	Close	Fill outcome, lessons, reuse; upload Final_Report.pdf; Close	Status Closed; summary PDF in 06 folder; completion email to all
TC-24	Automation	Reminder	Request Submitted 3 days ago (set date in TEST) → run F05	Reminder email to APPG
TC-25	Automation	Escalation	More Info Required 6 days	Email to requester's manager
TC-26	Automation	Auto-cancel	More Info Required 31 days	Status Cancelled, reason "Auto-cancelled..."
TC-27	Security	Requester isolation	John opens app	Cannot see Priya's requests
TC-28	Security	CCO view	Maria opens link from approval email	Can view TV-2026-00015 read-only
TC-29	Export	PDF	Click Export to PDF	PDF opens; saved in SharePoint
TC-30	Audit	History	Open Audit History in admin app	Every field change with user & time
TC-31	Admin	Change setting	ReminderAfterDays = 2	Next F05 run uses 2 days
TC-32	NFR	Browser	Open app in Microsoft Edge & Chrome	Works the same
TC-33	Reports	Dashboard	Refresh Power BI after tests	Counts match Dataverse

4. UAT process

1. **Prepare:** load master data + sample data into TEST; give testers the test-case sheet (export the table above to Excel with columns *Actual result*, *Pass/Fail*, *Comments*).
2. **Kick-off meeting (30 min):** show the app, explain how to log issues.
3. **Testers execute** for 3–5 days. Log defects in a list (Excel, Azure DevOps, or a SharePoint list):

Defect ID	Test case	Description	Severity	Status	Fixed in
D-001	TC-09	Email shows {Comments} instead of the comment	High	Fixed	Build 1.0.0.5
D-002	TC-19	Progress % not refreshing on screen	Medium	Fixed	1.0.0.5
D-003	–	Want Department dropdown sorted A-Z	Low (enhancement)	Done	1.0.0.6

4. Fix → redeploy to TEST → retest.

5. **UAT sign-off** email from business owner (slide 6: "Key stakeholders would need to approve and provide sign off for deployment").

Severity rules: **Critical** – blocks process (must fix); **High** – wrong result (must fix); **Medium** – workaround exists (fix before go-live if possible); **Low** – cosmetic. New ideas = **change request** (fixed price, slide 10).