

11 – Deployment, Go-Live and Hypercare

Slide 6: Deployment = *key stakeholders approve & sign off, Go-Live preparation, Go-Live*. Hypercare = *post rollout support, handover to application support team*. Deliverables: **Signed-off Power Platform Applications** and **Handover to Support**.

1. ALM – how the solution moves

```

DEV (unmanaged solution) —export managed—> TEST (managed) —same file—> PROD (managed)
      |
      └─ export unmanaged + unpack —> this Git repository (folder /solution)
  
```

Never build directly in TEST or PROD.

Option A – Power Platform Pipelines (easiest, built-in)

1. Admin installs **Power Platform Pipelines** in a host environment.
2. Create pipeline **TVRMS Pipeline**: Stage 1 = TEST, Stage 2 = PROD (source = DEV).
3. In DEV: Solutions → TVRMS → **Pipelines** → **Deploy here**. Fill environment variable values for the target and select connections. Approvals can be required for PROD.

Option B – Manual export/import

1. DEV → Solutions → TVRMS → **Publish all customizations**.
2. Increase version, e.g. `1.0.0.5` → `1.0.1.0`.
3. **Export → Managed** → you get `TVRMS_1_0_1_0_managed.zip`.
4. TEST → Solutions → **Import** → choose zip → set connection references (service account connections) and environment variable values (TEST SharePoint URL, etc.) → Import.
5. After testing the **same zip** goes to PROD.

Keep the source in Git (this repository)

```

# one-time
pac auth create --environment https://lam-tvrms-dev.crm.dynamics.com
# every time you finish a feature
pac solution export --name TVRMS --path ./out/TVRMS.zip --managed false
pac solution unpack --zipfile ./out/TVRMS.zip --folder ./solution --packagetype Unmanaged
git add solution && git commit -m "TVRMS 1.0.1.0 - funding approval flow" && git push
  
```

2. What is NOT inside the solution (do separately in each environment)

Item	How
Master data (departments, cost centers, ...)	Import CSV from LAM (slide 8: customer provides)
App Settings + Email Templates rows	Import <code>sample-data/app_settings.csv</code> and <code>email_templates.csv</code> (or Configuration Migration tool)
SharePoint site, library, columns, versioning, retention label	Create manually (doc 04) or PnP script
Entra ID groups & Dataverse group teams	IT + admin center (doc 05)
Auditing settings	Admin center (doc 02)
Power BI report	Publish from Desktop, change data source to PROD

Item	How
Sharing app with groups	Share after import
Turning flows ON	Check every flow is On after import

3. Go-Live checklist (Week 7)

1 week before

- ☐ UAT sign-off received (email saved in project folder)
- ☐ PROD environment, licenses assigned to all users
- ☐ PROD SharePoint site + library + retention label ready
- ☐ Master data from LAM received & validated (no blanks in Cost Center Owner!)
- ☐ Email templates approved by business
- ☐ Go-live communication drafted (by LAM – change management is out of scope)

Go-live day

- ☐ Import managed solution to PROD (version noted, e.g. 1.0.2.0)
- ☐ Set environment variables & connections (service account)
- ☐ Load master data, settings, templates
- ☐ Turn on all flows; check owners = service account
- ☐ Share Canvas app (users) and Model-driven app (admins)
- ☐ Publish Power BI, set refresh, share app
- ☐ **Smoke test** in PROD: create 1 test request → submit → check folder + email → cancel it (mark it "TEST – ignore")
- ☐ Send go-live email with app link

Rollback plan: if a critical issue appears, turn off flows, inform users to use email temporarily, fix in DEV, redeploy. (Managed solutions can be upgraded quickly.)

4. Hypercare (Week 8–9, about 2 weeks)

Activity	Detail
Daily check	Flow run history (failed runs), Error Log, Failed Notifications view
Daily 15-min call	With APPG lead: issues, questions
Issue log	Same format as UAT defects
Quick fixes	Fix in DEV → TEST → PROD (small releases)
Usage check	How many requests submitted; any stuck requests

5. Handover to the Application Support Team (BAU)

Give them a **handover pack**:

1. This repository (all docs + exported solution).
2. Architecture diagram and data model (docs 03).
3. List of flows with purpose, trigger, owner (doc 08).

4. Security roles & how to add users (doc 05) – "add person to Entra group X".

5. **Runbook** – common support tasks:

Problem	Fix
User cannot open app	Check license + member of SG-TVRMS-Users
User cannot see a request	Check role / access team / ownership
Email not received	Model-driven app → Failed Notifications → error; check flow run
Folder not created	Error Log → resubmit F01 run
CCO left the company	Admin app → Cost Center → change owner; reassign pending approval (cancel approval & re-send)
Change reminder days	App Settings table
Flow connection expired	Fix connection of service account; all flows use connection references

6. Credentials ownership: service account managed by LAM IT (never a personal account).

7. Knowledge transfer session (1–2 hours, recorded).