

00 – Is the PPT document enough to develop the project?

1. What kind of document is `ABC_REQUEST.pptx` ?

It is a "**Solution Approach**" / **proposal** made by HCLTech for the customer **LAM**. It has 10 slides:

Slide	Title	What it gives us	Detail level
1	Cover – LAM TV Request Management System	Project name, date (Sep 2026)	–
2	Table of Contents	7 sections	–
3	Objectives & Scope	Problem, goal, 13 in-scope items, 4 out-of-scope items	Medium
4	Business Process Flow	6 phases, user journey, key actions, notifications	Medium
5	Solution Architecture	Tools: Canvas app, Model-driven app, Power Automate, Dataverse, SharePoint, Outlook, Power BI	Medium
6	Execution Approach	Plan → Build (2 sprints) → Deploy → Hypercare	High-level
7	Execution Timeline	9 weeks plan	High-level
8	Assumptions & Dependencies	Customer gives master data, licenses, SMEs	High-level
9	Non-Functional Requirements	24x7, Edge, SharePoint, 7-year retention, audit, RBAC, scalable	Medium
10	Commercials	Fixed price USD 58,950 (excluding taxes)	Not for developers

2. Final answer

The document is enough to START the project, but NOT enough to FINISH building it.

- **✓ Enough for:** understanding the goal, choosing the technology, drawing the architecture, creating environments, creating a first draft of the data model, planning the 9 weeks, and preparing questions for the workshops.
- **✗ Not enough for:** final form fields, status rules, approval rules, email texts, reminder timings, PDF layout, report KPIs, and test cases with real values.

This is **normal**. Slide 6 and 7 clearly say that **Week 1–2 ("Plan for Success")** is for "Requirement Understanding" and "Solution Blueprint". So your **first job** is to collect the missing details below and write a **Solution Blueprint** (also called a design document). In this repository we filled each gap with a reasonable **(ASSUMPTION)** so you can build a working version now and adjust later.

3. What is clear in the document (we can build this directly)

1. 6 phases: Request Initiation → APPG Review → Internal Alignment → Funding Approval → Execution → Closure.
2. Request types: **New, Repeat, One-time, Recurring**.
3. Mandatory fields and **technical document** must be validated on submit.
4. APPG can **review, assign owner, comment, ask for more information, reject**.
5. Feasibility = compare **multiple Research Institutions / sourcing options** on capability, cost, timeline, constraints, recommendation.
6. Two internal alignment steps (1st: quotes/estimates; 2nd: confirm selected option & raise funding request).

7. Funding: find **Cost Center Owner**, route approval, capture decision + comments + history.
8. Execution: milestones, planned & actual dates, progress, risks, costs, comments, expected completion date.
9. Closure: deliverables, outcomes, lessons learned, costs, reuse recommendations.
10. SharePoint: auto-create a **TVID workspace** with fixed folders, versioning, permissions, **7-year retention**.
11. Automation: notifications, reminders, escalations, status updates, **automatic cancellation**, approvals, audit log, PDF generation.
12. Roles: Requester, APPG user, Cost Center Owner, Agreed stakeholders, System admin.
13. Power BI: Request status, cycle time & aging, cost tracking, utilization & performance, exception analysis, executive view.
14. Out of scope: integration with external systems, old data migration, user training, change management.

4. Gaps – what is missing (and what we assumed)

#	Missing item	Why it matters	Our ASSUMPTION in this guide
G1	Full list of fields on the request form	Needed to build table + screen	We designed ~25 fields (see doc 03)
G2	Meaning of "APPG"	Team name in the process	A central planning/governance team that reviews TV requests
G3	Exact status list and allowed moves	Drives the whole workflow	15 statuses, see doc 03 §4
G4	Which documents are "mandatory technical documents"	Validation on submit	At least 1 file of type "Technical Specification"
G5	Reminder / escalation / auto-cancel days	Scheduled flows	Reminder after 3 working days, escalation after 5 , auto-cancel after 30 days in "More Info Required" (stored in a Settings table so business can change)
G6	Funding approval rules (one level or many? amount limits?)	Approval flow	One approver = Cost Center Owner. If amount > USD 50,000 , also the CC Owner's manager (configurable)
G7	How is the Cost Center Owner found?	Routing	From the Cost Center master table (Owner column)
G8	Who are "agreed stakeholders"?	Security	Read-only users added per request (Access Team)
G9	SharePoint folder names	Folder creation flow	01-Request, 02-Technical Documents, 03-Feasibility & Quotes, 04-Funding Approval, 05-Execution, 06-Final Report & Closure
G10	Email templates (subject + text)	Notifications	Templates stored in an Email Template table
G11	What goes into the PDF export	PDF flow	Request summary + feasibility + approval + closure
G12	Recurring request rules (how often, auto-create?)	Data + flow	Frequency (Monthly/Quarterly/Yearly) and a "Create next occurrence" button; no auto-creation
G13	Exact KPI definitions in Power BI	Reports	Defined in doc 09
G14	Number of users, requests per year	Licenses, performance	~200 users, ~500 requests/year
G15	Master data files (users, departments, cost centers, locations, vendors)	Customer to provide (slide 8)	Sample CSVs in <code>sample-data/</code>

#	Missing item	Why it matters	Our ASSUMPTION in this guide
G16	Environments and licenses	Dataverse needs Power Apps Premium licenses	Dev, Test, Prod environments; premium license for every app user
G17	Who does UAT and sign-off	Slide 8 says business users do UAT	3–5 key users
G18	Branding / logo / colours	UI design	LAM logo, simple corporate colours
G19	Language, time zone, currency	Data format	English, USD, customer's local time zone
G20	Can a requester cancel their own request?	Status rules	Yes, while status is Draft, Submitted or More Info Required

5. Questions to ask your manager / customer (copy and send)

Copy this list into an email. Ask for answers before the end of Week 1.

Subject: LAM TVRMS – Clarification questions for Solution Blueprint

Hi <Manager name>,

I have gone through the LAM TV Request Management System solution approach.
To complete the Solution Blueprint, I need the following details:

A. Process

1. What does "APPG" stand for, and who are the APPG users (names / group)?
2. Please share the complete list of request statuses and who can move a request between them.
3. For "Repeat" requests – should the system copy data from an old TVID?
4. For "Recurring" requests – what frequencies are allowed, and should the system auto-create the next request?
5. What is the exact difference between 1st and 2nd Internal Alignment? Who takes part?
6. How many feasibility options (research institutions / vendors) are normally compared? Is there a scoring method?
7. Funding approval: single approver or multi-level? Any amount limits?
8. Can a request be put "On Hold"? Who can cancel a request?

B. Rules / timings

9. After how many days should reminders be sent? After how many days escalated, and to whom?
10. After how many days of no response should a request be auto-cancelled?
11. Working days only or calendar days?

C. Data and documents

12. Please share the current request template (PPT/Excel) so I can map all fields.
13. Which technical documents are mandatory at submission?
14. Please confirm the SharePoint folder structure for each TVID.
15. Please share master data: users & roles, departments, cost centers + owners, locations, research institutions/vendors.

D. Notifications & reports

16. Please share/approve the email texts for each notification.
17. What should the exported PDF contain?
18. Which KPIs are most important for the Power BI dashboard? Any targets (e.g. cycle time < 30 days)?

E. Technical

19. Which tenant/environments will we use (Dev/Test/Prod)? Who gives access?
20. Are Power Apps Premium and Power BI Pro licenses available for all users?
21. Expected number of users and requests per year?

Thanks,
<Your name>

6. Recommendation

1. **Do not wait** for all answers. Set up environments and build the data model using the assumptions in this guide (they are easy to change).
2. Hold **2–3 workshops** in Week 1 (Process, Data & Documents, Reports).
3. Write the **Solution Blueprint** in Week 2 and get it **signed off** (slide 6 says "Report submitted for final approval"). Only then start Sprint 1.
4. Any new idea after sign-off = **Change Request** (slide 10: fixed price, scope changes affect cost and schedule).