

Sample data – milestones.csv

Loads into table: Milestone (`tvr_milestone`) · Import order: 9 of 10 · Rows: 6 · Columns: 9

Fake test data for DEV / TEST environments only – never load into PROD. People are given by e-mail and must exist in the environment first.

#	Milestone Name	TV Request	Sequence	Planned Start	Planned End	Actual Start	Actual End	% Complete	Status
1	Wafer preparation	TV-2026-00015	1	2026-11-10	2026-11-24	2026-11-12	2026-11-26	100	Completed
2	Etch runs (3 recipes)	TV-2026-00015	2	2026-11-25	2026-12-15	2026-11-27	–	60	In Progress
3	CD-SEM measurement	TV-2026-00015	3	2026-12-16	2027-01-20	–	–	0	Not Started
4	Final report	TV-2026-00015	4	2027-01-21	2027-02-15	–	–	0	Not Started
5	Liner installation	TV-2026-00003	1	2026-08-20	2026-09-05	2026-08-21	2026-09-06	100	Completed
6	Thermal cycling	TV-2026-00003	2	2026-09-06	2026-10-31	2026-09-07	–	70	Delayed